

IN THE HIGH COURT OF KARNATAKA

CASE NUMBER: WP-10293-2024

DATE: 2024-05-10

BETWEEN:

M/s. ABC Infrastructure Pvt Ltd ... Petitioner

AND:

State of Karnataka & Others ... Respondents

ORDER

1. The petitioner has approached this court seeking compensation for the delay in acquiring land for the highway project.

2. Upon hearing both sides, the court directs the following:

a) The respondent (Revenue Department) is directed to submit a detailed compliance report regarding the land acquisition status within 30 days.

b) The petitioner shall be paid an interim compensation of Rs. 10,00,000/- by the Finance Department within 6 weeks.

c) The Public Works Department (PWD) must clear the site debris within 15 days to allow access to the petitioner's adjacent property.

3. Ordered accordingly.